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10130161 Muddy Creek PSU & Force Main Planning WWIP_PROGRAM Sayler Park $9,258,600 $2,246,600 $499,872 $205,665 4/20/2022 8/10/2023 7/27/2028 4/15/2030
10130280 Addyston Pump Station Elimination Planning WWIP_PROGRAM Inside Ham Cty/Outside City $3,715,282 $159,382 $0 $0 1/22/2024 2/14/2025 9/28/2028 2/11/2030
10130566 Muddy Creek WWTP EHRT and Pump Station Planning WWIP_PROGRAM Sayler Park $171,329,369 $8,727,369 $1,527,369 $1,167,417 9/7/2021 3/25/2024 10/28/2027 2/23/2032
10132900 CSO 198 Partial Separation/SBU Mitigation Study Planning WWIP_PROGRAM Westwood $500,000 $500,000 $500,000 $261,624 4/1/2021      
10132930 Wulff Run Sewer Replacement Planning   Inside Ham Cty/Outside City $30,456,600 $489,500 $0 $0 10/23/2023 12/26/2024 1/27/2028 10/8/2029
10142420 Vine Street at Erkenbrecher Avenue Sewer Separation Planning WWIP_PROGRAM Clifton $26,700,000 $750,000 $320,000 $320,000 6/27/2023 10/3/2024 10/28/2027 7/16/2029
10142950 East Branch Ohio River Interceptor Extension Planning   Queensgate $88,700,000 $4,700,000 $0 $0 9/11/2023 11/29/2023 11/27/2025 8/16/2027
10144888 MCWWTP High Rate Treatment Pump Station Planning WWIP_PROGRAM Lower Price Hill $148,444,000 $14,000,000 $1,911,424 $434,147 1/11/2022 7/17/2023 1/30/2025 2/28/2029
10172095 CSO 182 Strategic Sewer Separation Planning WWIP_PROGRAM Mt. Washington $6,664,123 $304,200 $0 $0 7/10/2023 9/5/2024 9/30/2027 6/13/2029
10220061 Whitewater Township Regional Sewer District SR 128 Sewer Extension Planning AM_PROGRAM Inside Ham Cty/Outside City $6,632,740 $1,696,220 $1,696,221 $1,696,221     10/26/2023 5/11/2025
10222005 Colerain-Bevis Pump Station Replacement Planning AM_PROGRAM Inside Ham Cty/Outside City $6,995,000 $310,000 $0 $0 6/12/2023 8/8/2024 2/24/2028 11/5/2029
10222010 TCWWTP Aeration Basin Conversion Planning AM_PROGRAM Inside Ham Cty/Outside City $11,189,400 $0 $0 $0 10/24/2022 3/21/2024 3/26/2026 8/5/2027
10230140 Addyston Extraneous Stormwater Removal Planning WWIP_PROGRAM Inside Ham Cty/Outside City $258,900 $258,900 $244,489 $44,175 4/1/2021   12/6/2032  
10230170 Harrison Avenue North and South Hydraulic Improvements Planning AM_PROGRAM Inside Ham Cty/Outside City $5,925,000 $290,000 $0 $0 8/10/2023 7/1/2025 2/6/2029 10/21/2030
10230655 Muddy Creek Road and Rosebud Drive Sewer Replacement Planning AM_PROGRAM Westwood $895,000 $143,000 $0 $0 8/10/2023 10/17/2024 4/27/2028 9/10/2029
10230660 Delhi Twp Rapid Run Intergovernmental Flood Control Project Phase 3 Planning AM_PROGRAM   $1,191,648 $1,191,648 $1,001,879 $1,001,879 5/1/2019     10/5/2026
10232005 Benz Avenue (HN 1111) Sewer Replacement Planning AM_PROGRAM West Price Hill $371,000 $90,000 $0 $0 8/10/2023 10/29/2024 5/25/2028 2/6/2030
10232020 Green Township Oak Hills RDII Study Planning AM_PROGRAM Inside Ham Cty/Outside City $250,000 $250,000 $249,826 $108,729 8/17/2021      
10232025 3731 Glenmore Avenue Sewer Evaluation Planning AM_PROGRAM Inside Ham Cty/Outside City $566,000 $32,000 $0 $0 8/29/2022 8/30/2024 9/30/2027 6/13/2029
10232030 Rapid Run and Foley Road PS Receiver Manhole Installation Planning AM_PROGRAM Riverside $519,300 $244,400 $0 $0 6/6/2023 9/5/2024 9/30/2027 9/8/2028
10232035 CSO 541 Outfall Replacement Planning AM_PROGRAM Riverside $1,406,500 $411,400 $0 $0 8/14/2023 11/14/2024 5/25/2028 7/3/2029
10240200 Harvey Ave-Hickman Ave Sewer Replacement Planning AM_PROGRAM Avondale $2,190,216 $750,216 $5,216 $5,216 1/24/2020 10/5/2023 10/29/2026 7/17/2028
10240275 SSO 603 and 704 Improvements Planning WWIP_PROGRAM Inside Ham Cty/Outside City $11,182,581 $7,522,581 $902,533 $902,533 5/23/2023 3/14/2024 8/27/2026 5/9/2028
10240525 Victory Parkway Sewer Rehabilitation Planning AM_PROGRAM East Walnut Hills $3,203,533 $505,333 $201,339 $51,132 10/18/2022 5/16/2024 11/18/2027 8/6/2029
10240740 Tennessee Avenue (HN 1754) Sewer Replacement Planning AM_PROGRAM Bond Hill $569,000 $350,000 $0 $0 1/24/2020 6/1/2023 4/30/2026 1/17/2028
10240765 Fyffe Avenue Sewer Planning AM_PROGRAM Westwood $1,375,900 $120,300 $0 $0 9/27/2023 1/23/2025 1/27/2028 10/8/2029
10240780 Galbraith Rd to Sheldon Avenue Sewer Replacement Planning AM_PROGRAM Outside Ham Cty/Outside City $1,080,200 $617,500 $170,844 $138,379 3/25/2020 7/27/2023 1/28/2027 10/11/2028
10240845 Taft Road & McMillan Street Sewer Replacement Planning AM_PROGRAM East Walnut Hills $11,602,500 $420,000 $340,008 $54,751 1/9/2023 4/4/2024 10/28/2027 7/16/2029
10240870 911 McPherson Avenue Sewer Replacement Planning AM_PROGRAM East Price Hill $1,482,000 $458,000 $2,734 $2,734 12/19/2019 1/2/2030 1/11/2033 10/20/2033
10240875 Ledgewood Ave Sewer Replacement Planning AM_PROGRAM North Avondale $7,418,000 $1,100,000 $0 $0 1/24/2020 5/30/2023 6/25/2026 11/9/2027
10241905 Congress Run Stream Restoration and Bank Stabilization Planning AM_PROGRAM Hartwell $2,679,000 $166,000 $142,300 $70 1/9/2023 3/21/2024 4/30/2026 1/17/2028
10242025 Davey Avenue to Hamilton Avenue Sewer Replacement Planning AM_PROGRAM College Hill $1,160,335 $647,235 $255,289 $149,136 1/24/2020 8/24/2023 2/25/2027 12/6/2027
10242055 Queen City Avenue (HN 2047) Sewer Rehabilitation Planning AM_PROGRAM South Fairmount $596,000 $80,000 $0 $0 6/27/2023 9/19/2024 3/30/2028 12/11/2029
10242080 Fenton Avenue (HN 1336) Sewer Relocation Planning AM_PROGRAM Inside Ham Cty/Outside City $1,765,000 $110,000 $0 $0 6/27/2023 9/19/2024 3/30/2028 12/11/2029
10242085 Village Woods Pump Station and System Improvements Planning AM_PROGRAM   $1,017,100 $276,500 $0 $0 4/6/2020 6/12/2023 1/28/2027 10/9/2028
10242090 Donna Lane & Ester Marie Drive Sewer Relocation and Rehab Planning AM_PROGRAM Inside Ham Cty/Outside City $993,000 $86,000 $0 $0 6/27/2023 9/19/2024 3/30/2028 12/11/2029
10242100 Blair Avenue to Rockdale Avenue Sewer Study Planning AM_PROGRAM Avondale $850,000 $850,000 $0 $0 6/1/2023      
10242105 Loth Street (HN 2272) Sewer Relocation and Rehab Planning AM_PROGRAM Mt. Auburn $2,592,000 $160,000 $0 $0 6/27/2023 9/19/2024 3/30/2028 12/11/2029
10242110 Central Avenue and W 9th Street Sewer Planning AM_PROGRAM West End $1,935,000 $130,000 $0 $0 10/24/2023 2/26/2025 8/31/2028 5/15/2030
10242115 Central Avenue (HN 1964) Sewer Planning AM_PROGRAM West End $603,500 $105,000 $0 $0 8/13/2031 1/31/2025 8/31/2028 5/15/2030
10242120 Elberon Avenue Sewer Planning AM_PROGRAM East Price Hill $1,650,000 $250,000 $194,612 $80,962 12/6/2022 2/9/2024 8/26/2027 5/8/2029
10242125 Sycamore Street Sewer Planning AM_PROGRAM Downtown $2,935,000 $180,000 $0 $0 6/5/2023 9/4/2024 3/30/2028 12/11/2029
10242140 MCWWTP Dewatering Building Odor Control Planning AM_PROGRAM Lower Price Hill $3,594,600 $1,152,000 $0 $0 8/26/2019 8/21/2023 8/28/2025 5/17/2027
10242165 MCWWTP Disinfection and Outfall Planning AM_PROGRAM Lower Price Hill $53,749,100 $1,113,900 $0 $0 1/11/2022 8/21/2023 1/30/2025 2/28/2029
10242170 CSX Railyard Assessment Planning AM_PROGRAM Queensgate $630,000 $630,000 $329,978 $4,849 12/15/2022      
10242175 Mill Creek Power Building Decommissioning Planning AM_PROGRAM Lower Price Hill $9,707,700 $405,200 $396,597 $0 4/13/2023 1/31/2030 1/20/2032 10/3/2033
10242180 Winton Lake Aerial Sewer Structure and Weir Modifications Planning AM_PROGRAM Inside Ham Cty/Inside &

Outsid
$1,400,000 $110,000 $0 $0 12/21/2023 2/27/2025 2/25/2027 1/3/2028

10242190 Bold Face Pump Station Planning   Sedamsville $29,824,700 $500,000 $0 $0 9/13/2023 2/19/2025 3/30/2028 12/11/2029
10242205 CSO 424/425 Compliance Improvements Planning   Lower Price Hill $240,700 $50,000 $0 $0 2/14/2023 1/31/2025 5/28/2026 4/6/2027
10242210 Mayflower Estates Study Planning   Inside Ham Cty/Outside City $250,000 $0 $0 $0        
10252025 PRWWTP Screening and Grit Process Renewal Planning AM_PROGRAM Inside Ham Cty/Outside City $12,806,400 $300,000 $0 $0 1/24/2024 3/21/2025 3/25/2027 12/5/2028
10262015 SCWWTP Secondary Clarifier Upgrade Planning AM_PROGRAM Inside Ham Cty/Outside City $6,313,216 $727,216 $0 $0 6/12/2023 7/8/2024 6/25/2026 3/13/2028
10270155 Paxton Avenue Sewer Rehabilitation Planning AM_PROGRAM Oakley $2,674,240 $220,240 $28,440 $28,440 1/1/2019 1/20/2025 7/27/2028 4/15/2030
10270225 Elsmere Avenue from Slane to Lafayette Sewer Replacement Planning AM_PROGRAM Inside Ham Cty/Outside City $9,489,300 $163,000 $162,970 $148,226 3/25/2020 2/12/2024 2/25/2027 11/8/2028
10272050 Wayside Hills Pump Station Planning AM_PROGRAM California $2,402,500 $290,000 $70,000 $70,000 6/12/2023 8/9/2024 2/24/2028 11/5/2029
10272075 Wayside Avenue and Colter Avenue Sewer Improvements Planning AM_PROGRAM Mt. Washington $1,816,500 $122,100 $0 $0 7/10/2023 10/7/2024 4/27/2028 1/9/2030
10272080 Madison Rd and Edwards Rd Sewer Improvements Planning AM_PROGRAM Hyde Park $3,375,325 $196,900 $0 $0 7/10/2023 10/31/2024 5/25/2028 2/6/2030
10272085 Ault Park Sewer Stabilization Study Planning   Mt. Lookout $250,000 $250,000 $0 $0        
10282005 Rider BDP Analysis Planning     $0 $0 $0 $0 4/29/2022      
10372010 State Road Local Sewer (HNs 7201-7399) Planning   Inside Ham Cty/Outside City $3,178,300 $0 $0 $0        
11142750 Brent Spence Bridge I-75 Reconstruction Coordination Planning WWIP_PROGRAM Downtown, Queensgate, West

End
$19,350,000 $820,000 $619,948 $601,824        

11242844 CSO 12 Sewer Separation Outfall to Mill Creek Planning WWIP_PROGRAM Camp Washington $0 $0 $0 $0        
11582000 Greater Cincinnati East Side SBU Mitigation Study Planning   Systemwide $1,000,000 $1,000,000 $979,409 $781,087 12/15/2021      
10172950 LMWWTP Electrical, Primary, and Secondary Improvements Design/ROW   East End $64,053,400 $3,226,800 $0 $0   4/22/2024 6/25/2026 7/23/2029
10222015 Stratford Lake Pump Station Elimination Design/ROW AM_PROGRAM Inside Ham Cty/Outside City $246,733 $96,733 $0 $0 7/13/2021 2/25/2022 2/29/2024 1/6/2025
10230045 Stonebridge Relief Sewer Design/ROW AM_PROGRAM Inside Ham Cty/Outside City $5,350,300 $1,048,000 $834,077 $586,878   10/13/2020 10/26/2023 7/14/2025
10230090 Barrington Hills, Barrington Hills BLK. F, Gil Volz, and Kirkridge Acres P.S.

Eliminations
Design/ROW AM_PROGRAM Inside Ham Cty/Outside City $10,466,248 $2,243,848 $1,741,692 $1,728,119   12/5/2016 11/28/2024 8/17/2026

10230130 Dry Weather Channel for SS 937 Design/ROW WWIP_PROGRAM Inside Ham Cty/Outside City $6,070,405 $600,905 $494,915 $472,148   2/3/2014 10/26/2023 11/18/2024
10230150 Addyston Creek and Sewer Rehab Design/ROW AM_PROGRAM Inside Ham Cty/Outside City $819,283 $342,283 $213,722 $179,167   8/12/2014 8/28/2025 1/12/2027
10240271 Lower Mill Creek HW/DW Protection Design/ROW AM_PROGRAM Lower Price Hill, Sedamsville $7,735,019 $1,771,519 $755,608 $715,968   3/30/2020 4/24/2025 9/8/2026
10240320 Wilder Avenue Sewer Replacement Design/ROW AM_PROGRAM Lower Price Hill $1,219,818 $540,118 $459,840 $402,396   1/22/2019 11/28/2024 10/31/2025
10240426 Pleasant Run Pump Station Upgrades Design/ROW WWIP_PROGRAM Inside Ham Cty/Outside City $35,385,239 $6,206,239 $3,960,169 $3,102,793 8/26/2019 8/4/2021 8/27/2026 5/15/2028
10240445 Colton Lane Sewer Replacement Design/ROW AM_PROGRAM Inside Ham Cty/Outside City $478,544 $52,644 $19,307 $18,973   11/8/2021 8/29/2024 8/7/2025
10240495 Wahl Terrace Sewer Replacement Design/ROW AM_PROGRAM South Fairmount $1,172,832 $281,154 $236,915 $231,238   8/18/2017 8/31/2023 5/19/2025
10240545 Central Parkway Sewer Replacement (HN 2402) Design/ROW AM_PROGRAM CUF $644,611 $200,611 $168,347 $160,419   6/12/2017 10/26/2023 9/27/2024
10240560 Schulte Drive Sewer Replacement Design/ROW AM_PROGRAM West Price Hill $650,330 $164,730 $46,955 $46,955   6/1/2017 11/28/2024 10/13/2025
10240645 WWC Maintenance Shop Improvements Design/ROW AM_PROGRAM Hartwell $3,508,430 $3,508,430 $227,025 $222,819 5/31/2012 2/1/2019 12/15/2022 3/10/2025
10240720 Valleyview Court Sewer Replacement Design/ROW AM_PROGRAM University/Fairview Heights $1,676,000 $499,000 $354,604 $222,209 6/29/2020 10/27/2022 8/28/2025 10/9/2026
10240725 Shaffer Avenue Sewer Replacement Design/ROW AM_PROGRAM Westwood $1,421,700 $477,500 $386,856 $226,811 3/25/2020 3/14/2022 7/31/2025 6/15/2026
10240735 De Votie Avenue Sewer Replacement Design/ROW AM_PROGRAM University/Fairview Heights $1,942,000 $522,000 $369,864 $164,675 6/29/2020 1/9/2023 1/29/2026 3/4/2025
10240755 Victory Parkway at Ledgewood Sewer Rehabilitation Design/ROW AM_PROGRAM   $10,116,400 $525,000 $433,797 $216,768   12/3/2021 2/29/2024 11/17/2025
10240760 Highland and Burnet Sewer Replacement Design/ROW AM_PROGRAM Mt. Auburn $336,437 $140,937 $102,000 $89,197 5/5/2020 11/1/2021 5/30/2024 4/14/2025
10240775 Gilbert Avenue at Casino Sewer Replacement Design/ROW AM_PROGRAM Downtown $5,188,100 $688,400 $344,197 $50,668 6/29/2020 3/22/2022 1/29/2026 9/10/2027
10240785 Clifton Avenue from MLK to Howell Sewer Replacement Design/ROW AM_PROGRAM Clifton $1,927,000 $208,000 $153,000 $26,300 3/4/2021 1/24/2023 8/29/2024 7/8/2025
10240795 Central to McMicken at Stark St Sewer Replacement Design/ROW AM_PROGRAM Over-the-Rhine $3,399,700 $393,400 $279,317 $72,185 12/19/2019 2/1/2023 8/27/2026 4/10/2028
10240810 Overlook Avenue near Glenway Ave Sewer Replacement Design/ROW AM_PROGRAM West Price Hill $922,000 $532,000 $316,000 $238,960 6/29/2020 10/27/2022 11/27/2025 1/8/2027
10240820 Reading Road at Stewart Place Sewer Replacement Design/ROW AM_PROGRAM Avondale $745,431 $366,000 $226,184 $92,682 1/1/2020 4/7/2022 8/29/2024 5/18/2026
10240835 CSO 488 Access Lane Design/ROW AM_PROGRAM Carthage $109,900 $41,900 $7,142 $6,862 12/1/2017 1/21/2020 10/31/2024 6/25/2025
10240855 Connecticut Avenue Sewer Replacement Design/ROW AM_PROGRAM College Hill $3,957,400 $886,000 $639,512 $494,802 3/25/2020 6/25/2021 4/24/2025 1/11/2027
10242030 Dorchester Avenue at Highland Avenue Sewer Replacement Design/ROW AM_PROGRAM Mt. Auburn $1,286,487 $237,388 $137,360 $102,855 5/5/2020 3/9/2022 8/29/2024 7/14/2025
10242035 Reading Road - 12th Street to E Liberty Street Sewer Replacement Design/ROW AM_PROGRAM Pendleton $3,000,900 $438,400 $234,259 $155,378 6/29/2020 7/7/2021 2/29/2024 7/15/2025
10242150 Daly Road Treatment Facility Modifications Design/ROW AM_PROGRAM Inside Ham Cty/Outside City $1,061,100 $120,300 $0 $0   9/28/2020 2/29/2024 1/13/2025
10242160 Glen Landing Pump Station Force Main Replacement Design/ROW AM_PROGRAM Inside Ham Cty/Outside City $485,500 $485,500 $337,535 $0 5/3/2021 1/3/2022 10/6/2022 8/28/2023
10270007 Dry Run Area Sewers Phase 2 Contract RB Design/ROW AM_PROGRAM Inside Ham Cty/Outside City $8,530,000 $30,000 $0 $0   7/1/2022 10/26/2023 7/14/2025
10270026 Camargo Canyon Pump Station Elimination Design/ROW AM_PROGRAM Inside Ham Cty/Outside City $1,642,695 $464,295 $332,135 $305,465   1/4/2021 8/28/2025 10/9/2026
10270110 Linwood Avenue Sewer Replacement Design/ROW AM_PROGRAM Mt. Lookout $1,284,167 $484,667 $232,428 $224,605   1/1/2010 2/29/2024 1/31/2025
10270165 Delta and Greist Sewer Replacement Design/ROW AM_PROGRAM Mt. Lookout $1,088,052 $404,615 $300,379 $288,762   4/29/2019 9/26/2024 10/20/2025
10270175 East Hill Ave Sewer Replacement Design/ROW AM_PROGRAM Hyde Park $2,877,600 $573,600 $305,248 $278,664   4/25/2016 1/30/2025 2/18/2026
10272025 Wasson Ravine Sewer Replacement Design/ROW AM_PROGRAM Oakley $2,763,000 $717,895 $466,313 $8,783   11/28/2022 11/26/2026 5/16/2028
10272065 LMWWTP Flow Meter Renewal Design/ROW AM_PROGRAM East End $7,555,700 $7,555,700 $763,500 $347,696   7/22/2021 2/16/2023 3/12/2025
10272070 Summerview Low Pressure Forcemain Design/ROW AM_PROGRAM Inside Ham Cty/Outside City $280,535 $159,935 $0 $0 6/15/2021 8/21/2023 1/29/2026 12/9/2026
10281100 LMWWTP Solids Disposal With Odor Control Design/ROW WWIP_PROGRAM East End $169,729,943 $17,580,943 $16,218,978 $1,912,378 6/4/2020 12/20/2022 10/31/2024 2/18/2028
10320056 Ramblingridge Drive & Twinwillow Lane Local Sewer Design/ROW WWIP_PROGRAM Inside Ham Cty/Outside City $3,518,299 $559,299 $257,259 $234,469 6/4/2009 1/11/2011 4/24/2025 5/21/2026
10320060 Mapleknoll Drive Local Sewer (HNs 9420-9562) Design/ROW WWIP_PROGRAM Inside Ham Cty/Outside City $1,063,962 $1,063,962 $983,168 $149,529 2/11/2011 7/2/2012 7/28/2022 6/27/2023
10320090 Springoak Drive Local Sewer Design/ROW WWIP_PROGRAM   $1,246,443 $30,873 $30,176 $30,176   9/26/2019 9/28/2023 2/6/2025
10330006 Devils Backbone Road Local Sewer (HN 1250) Design/ROW WWIP_PROGRAM Inside Ham Cty/Outside City $137,800 $68,800 $45,704 $45,704   8/1/2017 7/27/2023 5/9/2024
10330037 Upper Road Local Sewer (HNs 6340-6434) Design/ROW WWIP_PROGRAM Inside Ham Cty/Outside City $363,043 $97,943 $20,695 $20,177   6/17/2022 5/27/2026 4/7/2027
10340021 Carpol Avenue, Honeywell Avenue & E. Kemper Road Local Sewer Design/ROW WWIP_PROGRAM Inside Ham Cty/Outside City $2,023,351 $925,951 $484,751 $473,412   8/28/2018 3/25/2027 4/17/2028
10370025 Kenwood Hills Local Sewer Design/ROW WWIP_PROGRAM   $4,462,824 $910,523 $520,654 $520,504   4/1/2018 1/30/2025 6/24/2026
10370032 Coldstream Drive & Asbury Road Local Sewer Design/ROW WWIP_PROGRAM Inside Ham Cty/Outside City $5,323,937 $843,937 $294,774 $284,156   2/9/2024 1/26/2028 9/25/2029
10370060 Locust Street & Muchmore Road Local Sewer Design/ROW WWIP_PROGRAM   $1,212,440 $180,440 $55,254 $51,849   7/1/2019 9/26/2024 7/15/2025
10420065 Johnson Road Sewer Lateral Assessment (HN 6073) Design/ROW WWIP_PROGRAM Inside Ham Cty/Outside City $58,000 $0 $0 $0   3/1/2022 3/27/2025 12/22/2025
10420070 Johnson Road Sewer Lateral Assessment (HN 6067) Design/ROW WWIP_PROGRAM   $58,000 $0 $0 $0   3/1/2022 3/27/2025 12/22/2025
10420080 Johnson Road Sewer Lateral Assessment (HN 6061) Design/ROW     $0 $0 $0 $0   3/1/2022 3/27/2025 12/22/2025
10420085 Laurelridge Lane Sewer Lateral Assessment (HN 5204) Design/ROW WWIP_PROGRAM   $58,000 $0 $0 $0   1/2/2024 4/30/2026 12/28/2026
10430040 Rapid Run Road Sewer Lateral Assessment (HN 5947) Design/ROW WWIP_PROGRAM   $64,700 $0 $0 $0   8/3/2020 3/16/2023 11/13/2023
10430045 Upper Road Sewer Lateral Assessment (HN 6334) Design/ROW WWIP_PROGRAM Inside Ham Cty/Outside City $52,000 $0 $0 $0   9/1/2021 4/24/2025 12/22/2025
10440110 Struble Road Sewer Lateral Assessment (HN 2978) Design/ROW WWIP_PROGRAM   $52,000 $0 $0 $0   1/22/2024 5/28/2026 2/22/2027
10440115 Mill Road Sewer Lateral Assessment (HN 10480) Design/ROW WWIP_PROGRAM Inside Ham Cty/Outside City $52,000 $0 $0 $0 1/7/2026 11/16/2020 3/28/2024 11/25/2024
10440125 Pottinger Road Sewer Lateral Assessment (HN 10470) Design/ROW WWIP_PROGRAM   $58,000 $0 $0 $0   1/24/2022 12/14/2023 9/9/2024
10440130 Mill Road Sewer Lateral Assessment (HN 10460) Design/ROW WWIP_PROGRAM   $52,000 $0 $0 $0   11/16/2020 3/28/2024 11/25/2024
10440150 Mill Road Sewer Lateral Assessment (HN 10652) Design/ROW WWIP_PROGRAM Inside Ham Cty/Outside City $52,000 $0 $0 $0   3/14/2022 3/28/2024 11/25/2024
10440160 Struble Road Lateral Assessment Project (HN 2982) Design/ROW   Inside Ham Cty/Outside City $52,000 $0 $0 $0 9/1/2022 1/22/2024 5/28/2026 1/25/2027
10460015 Loveland Madeira Road Sewer Lateral Assessment (HN 9645) Design/ROW   Inside Ham Cty/Outside City $85,500 $0 $0 $0   11/16/2022 6/26/2025 2/23/2026
10130850 Muddy Creek @ Westbourne HRT Phase A Improvements Construction WWIP_PROGRAM Westwood $5,066,335 $5,066,335 $4,826,393 $4,815,157 8/1/2017 5/31/2018 1/31/2019 10/31/2022
10131021 CSO 402-406 Wet Weather Improvements Construction WWIP_PROGRAM Sayler Park $20,780,000 $20,780,000 $18,866,522 $4,348,292 8/8/2017 4/27/2018 12/2/2021 9/15/2024
10142200 CSO 513 Sewer Separation Construction WWIP_PROGRAM Inside Ham Cty/Outside City $9,960,998 $9,960,998 $8,964,638 $4,093,791   8/31/2018 5/26/2022 12/21/2023
10170813 LMWWTP Preliminary Treatment Improvements Phase A Construction WWIP_PROGRAM East End $14,806,788 $14,806,788 $14,998,761 $14,792,827 7/23/2014 5/31/2018 2/7/2019 12/31/2020
10172900 LMWWTP Standby Power Construction WWIP_PROGRAM East End $13,530,103 $13,530,103 $12,846,405 $1,338,163   3/2/2021 6/30/2022 1/27/2025
10172940 Mt Washington Source Control Implementation Construction WWIP_PROGRAM Mt. Washington $8,113,700 $8,113,700 $748,341 $745,422 11/3/2020 6/21/2021 12/15/2022 10/1/2024
10230041 Westport Village PS Elimination Construction AM_PROGRAM Inside Ham Cty/Outside City $1,784,962 $1,784,962 $251,625 $251,625 5/17/2010 5/1/2012 8/31/2023 8/29/2024
10232015 MUWWTP Thickening Replacement and Pumping Improvements Construction AM_PROGRAM Sayler Park $7,885,392 $7,885,392 $7,002,593 $1,099,817 6/4/2020 1/28/2021 12/16/2021 2/9/2024
10240180 3934 Winding Way Sewer Replacement Construction AM_PROGRAM Avondale $620,377 $620,377 $459,357 $412,812 1/30/2012 1/2/2013 12/16/2021 2/7/2023
10240360 Timbers Pump Station Elimination Construction AM_PROGRAM Inside Ham Cty/Outside City $2,221,804 $2,221,804 $2,081,285 $1,863,296   2/1/2013 11/18/2021 4/5/2023
10240380 CSO 005 Water Connection Construction AM_PROGRAM South Fairmount $275,443 $275,443 $226,865 $214,396 5/29/2013 3/10/2014 12/16/2021 3/30/2023
10240455 Spring Grove Avenue Sewer Replacement and Rehabilitation Construction AM_PROGRAM Camp Washington $993,821 $993,821 $863,078 $368,216   5/4/2015 11/19/2020 7/3/2023
10240473 Bahama Gardens Pump Station Upgrade Construction AM_PROGRAM Mt. Airy $1,016,129 $1,016,129 $977,681 $315,241   2/28/2018 9/24/2020 9/29/2023
10240590 Mill Creek WWTP Main Substation Improvements Construction AM_PROGRAM Lower Price Hill $18,500,807 $18,500,807 $18,136,723 $12,373,450   5/16/2019 12/10/2020 8/30/2023
10240625 MCWWTP Standby Power Distribution System Improvements Construction AM_PROGRAM Lower Price Hill $10,431,917 $10,431,917 $438,611 $438,610   1/6/2021 12/15/2022 10/23/2025
10240635 Mill Creek WWTP Plant Influent and Headworks Odor Control Construction AM_PROGRAM Lower Price Hill $2,975,124 $2,975,124 $2,916,210 $2,884,649 4/20/2015 8/31/2016 8/1/2019 8/21/2022
10240697 Mill Creek 4.16 kV & 13.2 kV Loop Improvements Construction AM_PROGRAM Lower Price Hill $10,613,268 $10,613,268 $253,440 $253,440   1/6/2021 12/15/2022 10/23/2025
10252020 PRWWTP Sludge Storage Tank with Odor Control Construction AM_PROGRAM Inside Ham Cty/Outside City $14,031,473 $14,031,473 $1,040,196 $1,039,030 6/4/2020 9/27/2021 4/6/2023 9/17/2025
10252030 East Loveland Ave Sewer Replacement Phase 1 Construction   Inside Ham Cty/Outside City $816,200 $751,200 $730,860 $0 10/5/2022   1/26/2023 5/9/2024
10262005 SCWWTP Thickening and Settlement Improvements Construction AM_PROGRAM Inside Ham Cty/Outside City $5,701,591 $5,701,591 $4,938,985 $644,796 6/4/2020 10/14/2021 9/15/2022 7/1/2024
10270170 CSO 83 and 472 Dynamic Underflow Control Construction WWIP_PROGRAM Linwood, Madisonville $6,271,225 $6,271,225 $6,001,258 $1,135,891 3/1/2015 7/18/2016 10/27/2022 11/10/2023
10270185 Paxton Ave at Linwood Ave Sewer Replacement Construction AM_PROGRAM Mt. Lookout $665,300 $665,300 $471,485 $136,824   8/18/2017 8/25/2022 5/23/2023
10280505 Pump Station Telemetry System Upgrades Construction AM_PROGRAM Systemwide $6,940,871 $6,940,871 $6,915,941 $6,423,760   2/21/2018 6/4/2020 5/17/2023
10350025 Union Cemetery Road Local Sewer (HNs 9310-9350) Construction WWIP_PROGRAM Inside Ham Cty/Outside City $349,500 $349,500 $265,427 $213,506   9/3/2020 6/30/2022 3/16/2023
10360010 Cornell Road Local Sewer (7379 - 7427) Construction WWIP_PROGRAM   $334,957 $334,957 $296,751 $216,042   12/31/2018 11/18/2021 9/22/2022
10440135 West Galbraith Road Sewer Lateral Assessment (HN 838) Construction WWIP_PROGRAM   $53,000 $0 $0 $0   4/6/2021 6/29/2023 2/26/2024
10440140 Pippin Road Sewer Lateral Assessment (HN 8910) Construction WWIP_PROGRAM   $74,100 $74,100 $0 $0   9/22/2020 12/15/2022 9/18/2023
10630000 Muddy Creek FEMA Property Acquisition & Floodplain Reconfiguration Construction   Systemwide $5,532,924 $4,306,325 $4,466,950 $4,230,368   4/12/2021 3/16/2023 7/3/2023
11142741 CSO 488/490 I-75 Reconstruction Coordination Construction WWIP_PROGRAM Carthage $1,078,632 $1,078,632 $900,632 $10,632   3/14/2013 8/28/2025 6/24/2025
11240000 Lick Run Valley Conveyance System Construction WWIP_PROGRAM South Fairmount $193,045,332 $193,045,332 $193,587,329 $189,867,839        
10130042 UMCI Replacement Phase B Closeout WWIP_PROGRAM Inside Ham Cty/Outside City $9,779,081 $9,779,081 $9,779,081 $9,469,116   7/2/2018 6/4/2020 9/2/2022
10142070 SSO 700 STF Disinfection Improvements Closeout WWIP_PROGRAM   $4,784,366 $4,784,366 $4,784,366 $4,784,366 11/1/2018 6/24/2019 5/7/2020 12/22/2021
10144886 Mill Creek WWTP HRT Study Closeout WWIP_PROGRAM Lower Price Hill $809,051 $809,051 $809,051 $809,051 5/14/2018      
10144887 Mill Creek WWTP High Rate Treatment Facility Diversion Structure Closeout WWIP_PROGRAM Lower Price Hill $39,837,104 $39,837,104 $38,953,429 $33,570,324   6/22/2018 12/26/2019 3/29/2022
10170812 Little Miami WWTP Electrical Improvements Phase A Closeout WWIP_PROGRAM East End $3,028,728 $3,028,728 $2,734,390 $2,663,383 6/13/2014 5/31/2018 2/7/2019 8/5/2020
10171641 CSO 214 Partial Separation Closeout WWIP_PROGRAM Columbia Tusculum $2,724,105 $2,724,105 $2,683,464 $2,374,931 1/4/2010 10/9/2014 11/18/2021 1/19/2023
10240018 CSO 125 Stream Separation Closeout WWIP_PROGRAM Northside $5,796,933 $5,796,933 $5,650,690 $5,628,562 7/3/2028 1/24/2030 2/1/2033 10/16/2034
10240480 MCWWTP Dewatering Polymer System Replacement Closeout AM_PROGRAM Lower Price Hill $5,992,279 $5,992,279 $1,993,299 $5,717,639 9/1/2011 1/3/2012 4/5/2017 9/2/2020
10240710 Fitzpatrick Sewer Cleaning and Rehabilitation Closeout AM_PROGRAM Riverside $648,025 $648,025 $598,118 $538,118   2/24/2020 11/19/2020 4/14/2022
10270005 Dry Run Area Sewers Phase 2 Closeout AM_PROGRAM Inside Ham Cty/Outside City $1,400,296 $1,400,296 $1,400,296 $1,400,296 7/3/2028 1/24/2030 2/1/2033 10/16/2034
10270220 Tusculum Avenue at Woodbridge Sewer Replacement Closeout AM_PROGRAM Columbia Tusculum $323,900 $323,900 $258,133 $192,328 3/25/2020 1/25/2021 3/3/2022 9/30/2022
10320012 Parrakeet Drive Local Sewer (HNs 6002-6068) Closeout WWIP_PROGRAM Inside Ham Cty/Outside City $618,479 $618,479 $630,542 $618,479 12/14/2010 7/2/2012 11/18/2021 9/15/2022
10420050 Poole Road Sewer Lateral Assessment (HN 3677) Closeout WWIP_PROGRAM Inside Ham Cty/Outside City $41,798 $41,798 $48,348 $41,798   3/6/2018 7/29/2021 10/6/2022
10420055 Daleview Road Sewer Lateral Assessment (HN 5976) Closeout WWIP_PROGRAM   $17,684 $17,684 $27,384 $19,684   8/26/2019 9/24/2020 9/21/2021
10440100 Poole Road Sewer Lateral Assessment (HN 3767) Closeout WWIP_PROGRAM   $71,368 $71,368 $78,068 $71,368   8/31/2018 7/29/2021 10/14/2022
10440120 Poole Road Sewer Lateral Assessment (HN 3687) Closeout WWIP_PROGRAM   $42,035 $42,035 $48,385 $42,035   6/4/2019 7/29/2021 10/6/2022
10450016 Enyart Road Sewer Lateral Assessment (HN 11328) Closeout WWIP_PROGRAM Inside Ham Cty/Outside City $45,670 $45,670 $45,670 $45,670 7/3/2028 1/24/2030 2/1/2033 10/16/2034
10450018 Enyart Road Sewer Lateral Assessment (HN 11336) Closeout WWIP_PROGRAM Inside Ham Cty/Outside City $45,189 $45,189 $43,189 $43,189 7/3/2028 1/24/2030 2/1/2033 10/16/2034
10450040 Mason Road Sewer Lateral Assessment (HN 11986) Closeout WWIP_PROGRAM   $61,441 $61,441 $62,481 $61,441   9/7/2017 6/17/2021 8/30/2022
10450045 Mason Road Sewer Lateral Assessment (HN 12016) Closeout WWIP_PROGRAM   $68,815 $68,815 $69,595 $68,815   9/7/2017 6/17/2021 8/30/2022
10450050 Kerr Cemetery Road Sewer Lateral Assessment (HN 10090) Closeout WWIP_PROGRAM   $65,000 $65,000 $44,350 $29,350   6/4/2019 6/17/2021 7/1/2022
10460005 Humphrey Road Sewer Lateral Assessment (HN 9927) Closeout WWIP_PROGRAM   $46,000 $46,000 $42,660 $34,607   6/3/2019 3/3/2022 10/31/2022
10460010 Drake Road Sewer Lateral Assessment (HN 7255) Closeout WWIP_PROGRAM Inside Ham Cty/Outside City $58,808 $58,808 $58,808 $58,808   9/22/2020 3/3/2022 11/16/2022
10470055 Asbury Road Sewer Lateral Assessment (HN 740) Closeout WWIP_PROGRAM   $77,000 $77,000 $54,771 $47,770   6/4/2019 6/17/2021 5/25/2022
11143260 CSO 21 I-75 Reconstruction Coordination Closeout WWIP_PROGRAM Northside $3,662,783 $3,662,783 $3,444,258 $3,444,258 12/31/2012 5/20/2014 6/6/2018 6/17/2022
11240090 White Street Sewer Separation Closeout WWIP_PROGRAM South Fairmount $5,227,840 $5,227,840 $4,291,335 $4,291,335 7/3/2028 1/24/2030 2/1/2033 10/16/2034
11242910 Thru the Valley I-75 Reconstruction Coordination Closeout WWIP_PROGRAM Inside Ham Cty/Outside City $0 $0 $0 $0 7/3/2028 1/24/2030 2/1/2033 10/16/2034
11243140 CSO 217/483 Source Control Phase A Closeout WWIP_PROGRAM Winton Hills $6,791,905 $6,791,905 $6,791,905 $6,791,905 7/3/2028 1/24/2030 2/1/2033 10/16/2034
11243141 CSO 217/483 Source Control Phase B Closeout WWIP_PROGRAM Winton Hills $13,915,909 $13,915,909 $13,557,132 $13,470,657 7/3/2028 1/24/2030 2/1/2033 10/16/2034
11243142 CSO 217/483 Source Control Phase A2 Closeout WWIP_PROGRAM Winton Hills $4,394,349 $4,394,349 $4,321,876 $4,270,483 7/3/2028 1/24/2030 2/1/2033 10/16/2034
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183 $1,608,924,161 $592,732,372 $465,324,327 $378,591,408Total
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Planning 62 $8,259,193$12,753,297$59,729,840$742,900,908

61Design/ROW $15,204,556$34,791,615$59,499,117$391,175,238

30Construction $254,527,892$314,474,341$363,127,474$364,472,073

30Closeout $100,599,767$103,305,075$110,375,942$110,375,942
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